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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 0.906 8.765 21.107 -   21.107 29.441 58.084 61.986 58.040 Continuing Continuing
0457: AIM-9X 0.906 8.765 11.224 -   11.224 6.812 6.668 0.736 0.772 Continuing Continuing
0458: AIM-9X Block III -   -   9.883 -   9.883 22.629 51.416 61.250 57.268 Continuing Continuing

Note
A new Project Unit was established for Block III.

A. Mission Description and Budget Item Justification
The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch
and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range
Air-to-Air Missile.  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing
IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been
incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone III, Acquisition Category IC joint service program with Navy lead.

The Block II program has entered into Low Rate Initial Production (LRIP) with the Lot 11 (Block II LRIP 1) contract awarded in September 2011, and Lot 12 (Block II
LRIP 2) awarded in December 2011.  This budget line item will fund the remaining development, test and integration of software updates to the missile and aircraft
platform integration to ensure these capabilities perform in accordance with established requirements.

The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced
IR Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common
with the AIM-9X Block II (advanced seeker, Advanced Optical Target Detector / datalink).
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 0.912 8.765 4.980 -   4.980
Current President's Budget 0.906 8.765 21.107 -   21.107
Total Adjustments -0.006 -   16.127 -   16.127

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -  
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -0.001 -  
• Program Adjustments -   -   16.101 -   16.101
• Rate/Misc Adjustments -   -   0.026 -   0.026
• Congressional General Reductions
Adjustments

-0.005 -   -   -   -  

Change Summary Explanation
Technical: Not applicable.

Schedule:

Nomenclature has been revised to reflect terminology consistent with Milestones A,B and C vice older Milestone I, II, and III terms, as follows:  From IT-IIID to IT-
B1, from OT-IIID to OT-C1.

Blk II successfully completed a Milestone-C decision on 24 June 2011, therefore the following Contract Lots have been  revised:  From Lot 11 to Blk II LRIP 1,
from Lot 12 to Blk II LRIP 2, from Lot 13 to Blk II LRIP 3, from Lot 14 to Blk II FRP 1, from Lot 15 to Blk II FRP 2, from Lot 16 to Blk II FRP 3.

Completion of DT-B1 (previously DT-IIID) has been extended from 1st Qtr FY 2011 to 2nd Qtr FY 2012 to accomodate the software development schedule.

Requirement no longer exists for Blk II Operational Test All-Up-Round (OT-IIIC)(2) beginning 1st Qtr 2012; event has been removed. The AIM-9X with 9.2
software enables evolutionary transition to Blk II (e.g. develop AIM-9X hardware but re-host Baseline software).  With the added acquisition requirement to
establish a separate program for Block II (AIM-9X hardware with OFS 9.3 software) there is no longer a requirement to field AIM-9X All-Up-Round hardware with
9.2.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0457: AIM-9X 0.906 8.765 11.224 -   11.224 6.812 6.668 0.736 0.772 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X
short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking
of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short range Air-to-Air Missile arena is essential and includes
first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket
motor and warhead).

Milestone C decision for Low Rate Initial Production (LRIP) was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and
FY 2012.  The program will enter the final LRIP in FY 2013, followed by Block II FRP in FY 2014 and beyond.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: Continued Test and Evaluation of System

Articles:
Description: Funding required for Test & Evaluation and associated Governmental support required to ensure the AIM-9X missile
integration with threshhold US Navy aircraft platforms.

FY 2011 Accomplishments:
Completed Operational Testing of missile software rehosting into the Pre-Planned Product Improvements that resolved
obsolescence associated with the Computer Processor Unit on the Captive Air Training Missile.  In support of MS-C, the program
successfully completed an Operational Assessment of the performance requirements defined in the Capability Production
Document. Program is executing Developmental Test and Integration.
FY 2012 Plans:
Complete final phase of Operational Testing of missile software rehosting into new AIM-9X components. Complete Integrated
(Development and Operational) Testing and begin Operational Testing of the follow on missile software (v9.3) for the AIM-9X
missile integration.
FY 2013 Plans:
Continued Operational testing.

0.101
0

4.628
0

4.490
0

Title: Continued Product Development 0.649 4.000 6.310
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Articles:

Description: Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.
Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with
threshhold US Navy aircraft platforms.  Includes efforts to update missile components in order to comply with Insensitive Munitions
requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.

FY 2011 Accomplishments:
Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration
effort with threshhold US Navy aircraft platforms.
FY 2012 Plans:
Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration
effort with threshhold US Navy aircraft platforms, as well as study insensitive munitions alternatives and risk reduction methods.
FY 2013 Plans:
Continued support of AIM-9X Block II integration. Study insensitive munitions alternatives and risk reduction methods. Continued
support of Operational Test anomaly resolution.

0 0 0

Title: Continued Transportation & Travel for Program Management
Articles:

Description: Transportation / Travel for AIM-9X effort.

FY 2011 Accomplishments:
Continued transportation and travel costs associated with supporting the AIM-9X missile program.
FY 2012 Plans:
Continue transportation and travel costs associated with supporting the AIM-9X missile program.
FY 2013 Plans:
Continue transportation and travel costs associated with supporting the AIM-9X missile program.

0.156
0

0.137
0

0.124
0

Title: Support
Articles:

Description: Studies and Analysis

FY 2013 Plans:

-   -   0.300
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Studies and analysis in support of Advanced Development of AIM-9X Sidewinder.

Accomplishments/Planned Programs Subtotals 0.906 8.765 11.224

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• WPN 2209: Sidewinder 49.116 42.198 80.226 0.000 80.226 88.262 88.350 89.524 96.088 1,331.573 2,241.508
• MPAF 3479: Sidewinder 64.166 88.769 88.020 0.000 88.020 82.729 131.786 85.401 86.706 1,887.298 3,003.002
• RDTE, AF 41: Sidewinder 5.834 8.023 8.234 0.000 8.234 9.675 10.775 12.971 13.143 9.859 346.154

D. Acquisition Strategy
The Low Rate Initial Production (LRIP), LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004.  Assistant Secretary of the Navy for (Research
Development & Acquisitions) approved the Full-Rate Production (FRP) decision in May 2004.  FRP 1, LOT 5 contract was awarded November 2004.  FRP 1, LOT 5
through FRP 3 LOT 7 contracts were awarded  November 2006.   Rewards or penalties are provided depending on Raytheon Missile Systems  Performance relative
to the Procurement Price Commitment Curve (PPCC) for LOTs 5 through 7 (FY 2005 through FY 2007).  FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside
of the PPCC, and was awarded in January 2008.  The FRP 5 LOT 9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the
Captive Air Training Missile resolving critical obsolescence issues, as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X
missile.  The FRP 6 Lot 10 (FY 2010) contract was awarded in June 2010 to procure Block I All Up Round missiles as well as additional tactical test articles.

Block II: Milestone C decision for LRIP was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and FY 2012.  The
program will enter the final LRIP in FY 2013, followed by Block II full rate production (FRP) in FY 2014 and beyond.

E. Performance Metrics
The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.
Contractor is meeting production schedule.



UNCLASSIFIED

PE 0207161N: Tactical Aim Missiles UNCLASSIFIED
Navy Page 6 of 16 R-1 Line #197

Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary Hdw Development
(Navy Fuze/OFS) C/CPIF Raytheon Missile

Systems:Tucson, AZ 3.100 -   -   -   -   0.000 3.100 3.100

Primary Hdw Development
(Fuze P3I) SS/CPFF Raytheon Missile

Systems:Tucson, AZ 14.290 -   -   -   -   0.000 14.290 14.290

Aircraft Integration C/CPFF Boeing:St. Louis, MO 6.996 -   2.488 Dec 2012 -   2.488 4.860 14.344 14.344

Aircraft Integration WR NAWCWD:China Lake,
CA 4.087 -   2.233 Nov 2012 -   2.233 Continuing Continuing Continuing

Munition Improvement Study SS/CPFF Raytheon Missile
Systems:Tucson, AZ -   1.000 Mar 2012 -   -   -   1.000 2.000 2.000

Systems Engineering WR NAWCWD:China Lake,
CA 37.181 3.000 Nov 2011 1.589 Nov 2012 -   1.589 Continuing Continuing Continuing

All Prod Dev Cost from
program implementation
through FY 2002

Various Not Specified:Not
Specified 192.904 -   -   -   -   0.000 192.904  

Subtotal 258.558 4.000 6.310 -   6.310

Remarks
Total prior years - FY95 and prior under PE 0603715D.  FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Studies & Analyses C/CPFF NSMA:Arlington, VA -   -   Feb 2012 0.300 Feb 2013 -   0.300 Continuing Continuing Continuing
Subtotal -   -   0.300 -   0.300
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Dev Test & Eval (WD) WR NAWC WD:China Lake,
CA 29.914 -   -   -   -   0.000 29.914  

Navy Test & Eval (Govt Op
Test - WD) WR NAWC WD:China Lake,

CA 0.814 0.615 Nov 2011 1.554 Nov 2012 -   1.554 Continuing Continuing Continuing

Navy Test & Eval (Cont Dev
Test) SS/CPFF Raytheon Missile

Systems:Tucson, AZ 0.210 3.998 Mar 2012 -   -   -   0.000 4.208 4.208

Oper Test & Eval
(OPTEVFOR) WR OPTEVFOR:Norfolk,

VA 2.861 0.015 Nov 2011 0.050 Oct 2012 -   0.050 Continuing Continuing Continuing

All Prod Dev Cost from
Program Implementation thru
FY2002

Various Various:Various 4.927 -   -   -   -   0.000 4.927  

System Improvement Process SS/CPFF Raytheon Missile
Systems:Tucson, AX -   -   2.886 Dec 2012 -   2.886 4.624 7.510 7.510

Subtotal 38.726 4.628 4.490 -   4.490

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Transportation - Material WR NAVAIR:Patuxent
River, MD 0.086 0.016 Nov 2011 0.050 Nov 2012 -   0.050 Continuing Continuing Continuing

Travel - Obligation throughout
the year WR NAWCAD:Patuxent

River, MD 2.412 0.121 Oct 2011 0.074 Oct 2012 -   0.074 Continuing Continuing Continuing

Management & Support
Services C/CPFF

Jorge
Corporation:Lexington
Park, MD

0.507 -   -   -   -   Continuing Continuing Continuing

All Prod Dev Cost from
Program Implementation thru
FY2002

Various Various:Various 7.526 -   -   -   -   0.000 7.526  

Subtotal 10.531 0.137 0.124 -   0.124
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 307.815 8.765 11.224 -   11.224

Remarks
Breakout of Block I and Block II costs:

USN         Prior Yrs     FY12     FY13     FY14     FY15     FY16     FY17

Block I     281,425

Block II     26,390     8,765     11,224     6,812     6,668     736        772
Total        307,815     8,765     11,224     6,812     6,668     736        772
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

TACTICAL AIM MISSILES Block I & II
Acquisition Milestone - Block II: Milestone C 3 2011 3 2011
T&E Milestones - Block II: Development Test: v9.3 Development Test (DT-B1) 1 2011 2 2012
T&E Milestones - Block II: Operational Test: v9.2 Operational Test CATM (OT-IIIC) 1 2011 1 2011
T&E Milestones - Block II: Operational Test: v9.3 Integrated Development/Operational
Test (IT-B1) 1 2011 2 2012

T&E Milestones - Block II: Operational Test: v9.3 Operational Test (OT-C1) 3 2012 3 2013
Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 1)
Award 4 2011 4 2011

Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 2)
Award 1 2012 1 2012

Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 3)
Award 2 2013 2 2013

Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 1) Award 2 2014 2 2014
Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 2) Award 2 2015 2 2015
Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 3) Award 2 2016 2 2016
Production Deliveries: Full Rate Production Deliveries Lot 9 1 2011 4 2011
Production Deliveries: Full Rate Production Deliveries Lot 10 1 2012 4 2012
Production Deliveries: Low Rate Initial Production Lot 11 / LRIP 1 4 2012 4 2013
Production Deliveries: Low Rate Initial Production Lot 12 / LRIP 2 4 2013 4 2014
Production Deliveries: Low Rate Initial Production Lot 13 LRIP 3 4 2014 4 2015
Production Deliveries: Full Rate Production Lot 14 FRP 1 4 2015 4 2016
Production Deliveries: Full Rate Production Lot 15 FRP 2 4 2016 4 2017
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0457: AIM-9X

Start End
Events by Sub Project Quarter Year Quarter Year

Production Deliveries: Full Rate Production Lot 16 FRP 3 4 2017 4 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block III

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
0458: AIM-9X Block III -   -   9.883 -   9.883 22.629 51.416 61.250 57.268 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced
Infrared Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components
common with the AIM-9X Block II (e.g. advanced seeker, Advanced Optical Target Detector / datalink).   This budget line item will fund the technology risk reduction,
software development, hardware development, insensitive munitions improvements, test, and aircraft platform integration of AIM-9X Block III to ensure these
capabilities perform in accordance with established requirements.  An AIM-9X Block III risk reduction effort will mature the program for an FY16 Engineering and
Manufacturing Development (EMD) start.  Risk reduction and EMD programs also comply with and address the Joint Requirements Oversight Council Memorandum
Insensitive Munitions direction (11 Feb 09) for AIM-9X IM technology insertion.  Applicable anti-tamper features already incorporated in the existing AIM-9X Block II to
protect improvements inherent in design will be brought forward for AIM-9X Block III.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: New Product Development

Articles:
Description: Funding required to establish the AIM-9X Block III Integrated Product Team (IPT) which will develop program
technology development strategy, develop draft acquisition program baseline, refine program requirements, identify best value
preferred system concept, and commence competitive prototyping with associated technology risk reduction.

FY 2013 Plans:
Establish AIM-9X Block III IPT.  Complete the Counter-Air Weapons Study Analysis of Alternatives, conduct Alternative System
Review and select best value preferred material solution alternative.  Develop draft program Technology Development Strategy
(TDS), Capabilities Description Document (CDD), and Acquisition Program Baseline (APB).  Commence early science and
technology risk reduction activities to mature common technological components required for rocket motor, warhead, and
insensitive munitions enabling technologies. Complete Milestone A with approved TDS, draft CDD, and APB.  Award contracts /
task orders for development of competitive prototypes for AIM-9X Block III.  Conduct System Requirements Review to refine draft
CDD and program requirements.

-   -   9.501
0

Title: Transportation & Travel for Program Management
Articles:

FY 2013 Plans:

-   -   0.039
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block III

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Transportation and travel costs associated with supporting the AIM-9X Blk III missile program.
Title: Support

Articles:
FY 2013 Plans:
Management and support services associated with AIM-9X Sidewinder Blk III.

-   -   0.343
0

Accomplishments/Planned Programs Subtotals -   -   9.883

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• ONR: FNC: Sidewinder 0.000 0.000 7.599 0.000 7.599 13.439 18.868 17.004 8.090 0.000 65.000

D. Acquisition Strategy
AIM-9X Block III plans to conduct a Milestone Decision Directive Defense Acquisition Board Milestone Decision Authority concurrence on the program's entry into the
acquisition framework and acquisition strategy.  Competitive prototyping will occur from mid FY 2013 to early FY 2015.  In FY 2015, the program will downselect to
a single AIM-9X Block III primary system design, which will be used for final technology development in preparation for Milestone B.  Common core technologies for
AIM-9X Block III will also be developed during the 2013-2015 Technology Development Phase culminating in AIM-9X Block III Milestone B in FY 2016 for entry into
Engineering and Manufacturing Development.  AIM-9X Block III will be managed as a separate program by PMA-259.

E. Performance Metrics
AIM-9X Block III supporting technologies and best value preferred system concept will be developed to meet minimum system requirements that will be defined in a
draft AIM-9X Block III Capabilities Description Document and draft program Acquisition Program Baseline which will be established by FY 2013.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block III

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Blk III Primary Hdw
Development #1 C/CPFF TBD:TBD -   -   3.802 Feb 2013 -   3.802 11.200 15.002 15.002

Blk III Primary Hdw
Development #2 C/CPFF TBD:TBD -   -   3.802 Feb 2013 -   3.802 11.200 15.002 15.002

Blk III Systems Engineering WR NAWCWD:China Lake,
CA -   -   0.897 Nov 2012 -   0.897 Continuing Continuing Continuing

Blk III Munition Improvement
Study SS/CPFF Raytheon Missile

Systems:Tucson, AZ -   -   0.600 Nov 2012 -   0.600 1.400 2.000 2.000

Blk III Gov't Engineering
Support WR NAWCAD:Patuxent

River, MD -   -   0.400 Nov 2012 -   0.400 Continuing Continuing Continuing

Subtotal -   -   9.501 -   9.501

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Blk III Management and
Support Services C/CPFF

Jorge Scientific
Corporation:Lexington
Park, MD

-   -   0.343 Nov 2012 -   0.343 Continuing Continuing Continuing

Blk III Travel- Obligation
throughout the year WR NAVAIR:Patuxent

River, MD -   -   0.019 Nov 2012 -   0.019 Continuing Continuing Continuing

Blk III Transportation -
Material WR NAWCAD:Patuxent

River, MD -   -   0.020 Nov 2012 -   0.020 Continuing Continuing Continuing

Subtotal -   -   0.382 -   0.382

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals -   -   9.883 -   9.883

Remarks
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0207161N: Tactical Aim Missiles

PROJECT
0458: AIM-9X Block III

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

TACTICAL AIM MISSILES Block III
Acquisition Milestone - Blk III: Acquisition Milestone A 1 2013 1 2013
Acquisition Milestone - Blk III: Acquisition Milestone B 4 2015 4 2015
Systems Development - Blk III: Systems Develoment Primary H/W Development 1 2012 3 2016
Systems Development - Blk III: Systems Development Primary H/W Development
Competitive 2 2013 2 2015

Systems Development - Blk III: Systems Development Primary H/W Competitive
Downselect 3 2015 3 2016

Systems Development - Blk III: Primary H/W Development Engineering &
Manufacturing 4 2016 4 2017

Systems Development - Blk III: Primary S/W Development Engineering &
Manufacturing 4 2016 4 2017

Systems Development - Blk III: Reviews: Alternative Systems Review (ASR) 4 2012 4 2012
Systems Development - Blk III: Reviews: System Requirements Review (SRR) #1 2 2013 2 2013
Systems Development - Blk III: Reviews: Prototypes Test Readiness Review (TRR) 2 2014 2 2014
Systems Development - Blk III: Reviews: System Requirements Review (SRR) #2 3 2014 3 2014
Systems Development - Blk III: Reviews: System Function Review (SFR) 3 2015 3 2015
Systems Development - Blk III: Reviews: System Specification Review (SSR) 2 2016 2 2016
Systems Development - Blk III: Reviews: Preliminary Design Review (PDR) 3 2016 3 2016
Systems Development - Blk III: Reviews: Integrated Baseline Review (IBR) 2 2017 2 2017
T&E Milestones - Blk III: Test & Evaluation Competitive Prototype Demo Tests 4 2014 4 2015
T&E Milestones - Blk III: Test & Evaluation Early Operational Assessment (EOA) 1 2015 1 2015
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             7
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                 0.906
                 8.765
                 21.107
                 21.107
                 0.000
                 29.441
                 58.084
                 61.986
                 58.040
                 Continuing
                 Continuing
            
             A new Project Unit was established for Block III.
             The AIM-9X Sidewinder short-range air-to-air missile is a long term evolution of the AIM-9 series of fielded missiles.  The AIM-9X missile program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short-range air-to-air missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).  Anti-Tamper features have been incorporated to protect improvements inherent in this design.  AIM-9X is a Post Milestone III, Acquisition Category IC joint service program with Navy lead.

The Block II program has entered into Low Rate Initial Production (LRIP) with the Lot 11 (Block II LRIP 1) contract awarded in September 2011, and Lot 12 (Block II LRIP 2) awarded in December 2011.  This budget line item will fund the remaining development, test and integration of software updates to the missile and aircraft platform integration to ensure these capabilities perform in accordance with established requirements.

The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced IR Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common with the AIM-9X Block II (advanced seeker, Advanced Optical Target Detector / datalink).
             
                 
                     0.912
                     8.765
                     4.980
                     4.980
                     0.000
                
                 
                     0.906
                     8.765
                     21.107
                     21.107
                     0.000
                
                 
                     -0.006
                     0.000
                     16.127
                     16.127
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -0.001
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 16.101
                                 16.101
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.026
                                 0.026
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -0.005
                            
                        
                    
                
                 Technical: Not applicable.

Schedule: 

Nomenclature has been revised to reflect terminology consistent with Milestones A,B and C vice older Milestone I, II, and III terms, as follows:  From IT-IIID to IT-B1, from OT-IIID to OT-C1.

Blk II successfully completed a Milestone-C decision on 24 June 2011, therefore the following Contract Lots have been  revised:  From Lot 11 to Blk II LRIP 1, from Lot 12 to Blk II LRIP 2, from Lot 13 to Blk II LRIP 3, from Lot 14 to Blk II FRP 1, from Lot 15 to Blk II FRP 2, from Lot 16 to Blk II FRP 3.

Completion of DT-B1 (previously DT-IIID) has been extended from 1st Qtr FY 2011 to 2nd Qtr FY 2012 to accomodate the software development schedule.

Requirement no longer exists for Blk II Operational Test All-Up-Round (OT-IIIC)(2) beginning 1st Qtr 2012; event has been removed. The AIM-9X with 9.2 software enables evolutionary transition to Blk II (e.g. develop AIM-9X hardware but re-host Baseline software).  With the added acquisition requirement to establish a separate program for Block II (AIM-9X hardware with OFS 9.3 software) there is no longer a requirement to field AIM-9X All-Up-Round hardware with 9.2.
            
             
                 
                     0457
                     AIM-9X
                     
                         0.906
                         8.765
                         11.224
                         11.224
                         0.000
                         6.812
                         6.668
                         0.736
                         0.772
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         AIM-9X (Sidewinder) is a long-term evolution of the AIM-9, a fielded system, qualifying this as a research category operational systems development.  The AIM-9X short range Air-to-Air missile modification program provides a launch and leave, air combat munition that uses passive infrared (IR) energy for acquisition and tracking of enemy aircraft and complements the Advanced Medium Range Air-to-Air Missile.  Air superiority in the short range Air-to-Air Missile arena is essential and includes first shot, first kill opportunity against an enemy employing IR countermeasures.  The AIM-9X employs several components common with the AIM-9M (fuze, rocket motor and warhead).

Milestone C decision for Low Rate Initial Production (LRIP) was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and FY 2012.  The program will enter the final LRIP in FY 2013, followed by Block II FRP in FY 2014 and beyond.
                         
                             
                                 Continued Test and Evaluation of System 
                                 Funding required for Test & Evaluation and associated Governmental support required to ensure the AIM-9X missile integration with threshhold US Navy aircraft platforms.
                                 
                                     
                                         0.101
                                         0
                                         
						Completed Operational Testing of missile software rehosting into the Pre-Planned Product Improvements that resolved obsolescence associated with the Computer Processor Unit on the Captive Air Training Missile.  In support of MS-C, the program successfully completed an Operational Assessment of the performance requirements defined in the Capability Production Document. Program is executing Developmental Test and Integration. 
					
                                    
                                
                                 
                                     
                                         4.628
                                         0
                                         
						Complete final phase of Operational Testing of missile software rehosting into new AIM-9X components. Complete Integrated (Development and Operational) Testing and begin Operational Testing of the follow on missile software (v9.3) for the AIM-9X missile integration. 
					
                                    
                                     
                                         4.490
                                         0
                                    
                                     
                                         4.490
                                         0
                                         
					Continued Operational testing.     
				
                                    
                                
                            
                             
                                 Continued Product Development 
                                 Continuation of Primary Hardware Development/Pre-Planned Product Improvement efforts for the AIM-9X fuze.  Includes Systems Engineering / Program management, as well as support required to ensure AIM-9X missile integration with threshhold US Navy aircraft platforms.  Includes efforts to update missile components in order to comply with Insensitive Munitions requirements as established by Joint Requirements Oversight Council memo dated 11 February 2009.

                                 
                                     
                                         0.649
                                         0
                                         
						Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration effort with threshhold US Navy aircraft platforms. 
					
                                    
                                
                                 
                                     
                                         4.000
                                         0
                                         
						Continued refinement of v9.3 Software Algorithm and Code Development in support of the AIM-9X missile testing and integration effort with threshhold US Navy aircraft platforms, as well as study insensitive munitions alternatives and risk reduction methods. 
					
                                    
                                     
                                         6.310
                                         0
                                    
                                     
                                         6.310
                                         0
                                         
					Continued support of AIM-9X Block II integration. Study insensitive munitions alternatives and risk reduction methods. Continued support of Operational Test anomaly resolution. 
				
                                    
                                
                            
                             
                                 Continued Transportation & Travel for Program Management
                                 Transportation / Travel for AIM-9X effort.
                                 
                                     
                                         0.156
                                         0
                                         
						Continued transportation and travel costs associated with supporting the AIM-9X missile program.  
					
                                    
                                
                                 
                                     
                                         0.137
                                         0
                                         
						Continue transportation and travel costs associated with supporting the AIM-9X missile program. 
					
                                    
                                     
                                         0.124
                                         0
                                    
                                     
                                         0.124
                                         0
                                         
					Continue transportation and travel costs associated with supporting the AIM-9X missile program. 
				
                                    
                                
                            
                             
                                 Support
                                 Studies and Analysis
                                 
                                     
                                         0.300
                                         0
                                    
                                     
                                         0.300
                                         0
                                         
					Studies and analysis in support of Advanced Development of AIM-9X Sidewinder. 
				
                                    
                                
                            
                        
                         
                             
                                 WPN 2209
                                 Sidewinder
                                 
                                     49.116
                                     42.198
                                     80.226
                                     80.226
                                     0.000
                                     88.262
                                     88.350
                                     89.524
                                     96.088
                                     1331.573
                                     2241.508
                                
                            
                             
                                 MPAF 3479
                                 Sidewinder
                                 
                                     64.166
                                     88.769
                                     88.020
                                     88.020
                                     0.000
                                     82.729
                                     131.786
                                     85.401
                                     86.706
                                     1887.298
                                     3003.002
                                
                            
                             
                                 RDTE, AF 41
                                 Sidewinder
                                 
                                     5.834
                                     8.023
                                     8.234
                                     8.234
                                     0.000
                                     9.675
                                     10.775
                                     12.971
                                     13.143
                                     9.859
                                     346.154
                                
                            
                        
                         The Low Rate Initial Production (LRIP), LOT 4, Firm-Fixed-Price (FFP) contract was awarded in April 2004.  Assistant Secretary of the Navy for (Research Development & Acquisitions) approved the Full-Rate Production (FRP) decision in May 2004.  FRP 1, LOT 5 contract was awarded November 2004.  FRP 1, LOT 5 through FRP 3 LOT 7 contracts were awarded  November 2006.   Rewards or penalties are provided depending on Raytheon Missile Systems  Performance relative to the Procurement Price Commitment Curve (PPCC) for LOTs 5 through 7 (FY 2005 through FY 2007).  FRP 4 LOT 8 (FY 2008) contract was re-negotiated outside of the PPCC, and was awarded in January 2008.  The FRP 5 LOT 9 (FY 2009) contract was awarded in June 2009, and incorporated the new electronics unit into the Captive Air Training Missile resolving critical obsolescence issues, as well as a low quantity of test articles to prove out the capability and producibility of the AIM-9X missile.  The FRP 6 Lot 10 (FY 2010) contract was awarded in June 2010 to procure Block I All Up Round missiles as well as additional tactical test articles.  

Block II: Milestone C decision for LRIP was held on June 24th 2011, and the program has entered into LRIP contracts for Block II in FY 2011 and FY 2012.  The program will enter the final LRIP in FY 2013, followed by Block II full rate production (FRP) in FY 2014 and beyond.
                         The AIM-9X Sidewinder program is meeting the cost, schedule, performance, funding and life cycle sustainment in accordance with the Acquisition Program Baseline.  Contractor is meeting production schedule.
                    
                     
                         Breakout of Block I and Block II costs:

USN         Prior Yrs     FY12     FY13     FY14     FY15     FY16     FY17

Block I     281,425

Block II     26,390     8,765     11,224     6,812     6,668     736        772
Total        307,815     8,765     11,224     6,812     6,668     736        772
                         
                             
                                 Product Development
                                 Total prior years - FY95 and prior under PE 0603715D.  FY12 and FY13 funds warhead improvements to comply with insensitive munitions requirements.
                                 
                                     
                                         Primary Hdw Development (Navy Fuze/OFS)
                                         C
                                         CPIF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             3.100
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.100
                                             3.100
                                        
                                    
                                     
                                         Primary Hdw Development (Fuze P3I)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             14.290
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             14.290
                                             14.290
                                        
                                    
                                     
                                         Aircraft Integration
                                         C
                                         CPFF
                                         Boeing
                                         St. Louis, MO
                                         
                                             6.996
                                             
                                                 0.000
                                            
                                             
                                                 2.488
                                            
                                             
                                                 2.488
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.860
                                             14.344
                                             14.344
                                        
                                    
                                     
                                         Aircraft Integration
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             4.087
                                             
                                                 0.000
                                            
                                             
                                                 2.233
                                            
                                             
                                                 2.233
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Munition Improvement Study
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 1.000
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             1.000
                                             2.000
                                             2.000
                                        
                                    
                                     
                                         Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             37.181
                                             
                                                 3.000
                                                 2011-11
                                            
                                             
                                                 1.589
                                            
                                             
                                                 1.589
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from program implementation through FY 2002
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             192.904
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             192.904
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Studies & Analyses
                                         C
                                         CPFF
                                         NSMA
                                         Arlington, VA
                                         
                                             0.000
                                             
                                                 0.000
                                                 2012-02
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Dev Test & Eval (WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             29.914
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             29.914
                                        
                                    
                                     
                                         Navy Test & Eval (Govt Op Test - WD)
                                         WR
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.814
                                             
                                                 0.615
                                                 2011-11
                                            
                                             
                                                 1.554
                                            
                                             
                                                 1.554
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Navy Test & Eval (Cont Dev Test)
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.210
                                             
                                                 3.998
                                                 2012-03
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.208
                                             4.208
                                        
                                    
                                     
                                         Oper Test & Eval (OPTEVFOR)
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             2.861
                                             
                                                 0.015
                                                 2011-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             4.927
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.927
                                        
                                    
                                     
                                         System Improvement Process
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 2.886
                                            
                                             
                                                 2.886
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             4.624
                                             7.510
                                             7.510
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Transportation - Material
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.086
                                             
                                                 0.016
                                                 2011-11
                                            
                                             
                                                 0.050
                                            
                                             
                                                 0.050
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel - Obligation throughout the year
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             2.412
                                             
                                                 0.121
                                                 2011-10
                                            
                                             
                                                 0.074
                                            
                                             
                                                 0.074
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Management & Support Services
                                         C
                                         CPFF
                                         Jorge Corporation
                                         Lexington Park, MD
                                         
                                             0.507
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         All Prod Dev Cost from Program Implementation thru FY2002
                                         Various
                                         Various
                                         Various
                                         
                                             7.526
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             7.526
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                                 TACTICAL AIM MISSILES Block I & II
                                 
                                     
                                         Acquisition Milestone - Block II: Milestone C
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Development Test:  v9.3 Development Test (DT-B1)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.2 Operational Test CATM (OT-IIIC)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.3 Integrated Development/Operational Test (IT-B1)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         T&E Milestones - Block II: Operational Test: v9.3 Operational Test (OT-C1)
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 1) Award
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 2) Award
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Low Rate Initial Production (LRIP 3) Award
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 1) Award
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 2) Award
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Milestones - Block II: Contract Awards: Full Rate Production (FRP 3) Award
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 9
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Deliveries Lot 10
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 11 / LRIP 1
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 12 / LRIP 2
                                         
                                             
                                                 4
                                                 2013
                                            
                                             
                                                 4
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Deliveries: Low Rate Initial Production Lot 13 LRIP 3
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 14 FRP 1
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 15 FRP 2
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Deliveries: Full Rate Production Lot 16 FRP 3
                                         
                                             
                                                 4
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     0458
                     AIM-9X Block III
                     
                         0.000
                         0.000
                         9.883
                         9.883
                         0.000
                         22.629
                         51.416
                         61.250
                         57.268
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The AIM-9X Block III builds upon the incremental acquisition strategy used to develop AIM-9X Block I and Block II to provide increased kinematics, lethality, enhanced Infrared Counter-Measure performance against emerging advanced threats, and improved Insensitive Munitions performance and will employ several components common with the AIM-9X Block II (e.g. advanced seeker, Advanced Optical Target Detector / datalink).   This budget line item will fund the technology risk reduction, software development, hardware development, insensitive munitions improvements, test, and aircraft platform integration of AIM-9X Block III to ensure these capabilities perform in accordance with established requirements.  An AIM-9X Block III risk reduction effort will mature the program for an FY16 Engineering and Manufacturing Development (EMD) start.  Risk reduction and EMD programs also comply with and address the Joint Requirements Oversight Council Memorandum Insensitive Munitions direction (11 Feb 09) for AIM-9X IM technology insertion.  Applicable anti-tamper features already incorporated in the existing AIM-9X Block II to protect improvements inherent in design will be brought forward for AIM-9X Block III.
                         
                             
                                 New Product Development
                                 Funding required to establish the AIM-9X Block III Integrated Product Team (IPT) which will develop program technology development strategy, develop draft acquisition program baseline, refine program requirements, identify best value preferred system concept, and commence competitive prototyping with associated technology risk reduction.
                                 
                                     
                                         9.501
                                         0
                                    
                                     
                                         9.501
                                         0
                                         
					Establish AIM-9X Block III IPT.  Complete the Counter-Air Weapons Study Analysis of Alternatives, conduct Alternative System Review and select best value preferred material solution alternative.  Develop draft program Technology Development Strategy (TDS), Capabilities Description Document (CDD), and Acquisition Program Baseline (APB).  Commence early science and technology risk reduction activities to mature common technological components required for rocket motor, warhead, and insensitive munitions enabling technologies. Complete Milestone A with approved TDS, draft CDD, and APB.  Award contracts / task orders for development of competitive prototypes for AIM-9X Block III.  Conduct System Requirements Review to refine draft CDD and program requirements. 
				
                                    
                                
                            
                             
                                 Transportation & Travel for Program Management
                                 
                                     
                                         0.039
                                         0
                                    
                                     
                                         0.039
                                         0
                                         
					Transportation and travel costs associated with supporting the AIM-9X Blk III missile program. 
				
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         0.343
                                         0
                                    
                                     
                                         0.343
                                         0
                                         
					Management and support services associated with AIM-9X Sidewinder Blk III. 
				
                                    
                                
                            
                        
                         
                             
                                 ONR: FNC
                                 Sidewinder
                                 
                                     0.000
                                     0.000
                                     7.599
                                     7.599
                                     0.000
                                     13.439
                                     18.868
                                     17.004
                                     8.090
                                     0.000
                                     65.000
                                
                            
                        
                         AIM-9X Block III plans to conduct a Milestone Decision Directive Defense Acquisition Board Milestone Decision Authority concurrence on the program's entry into the acquisition framework and acquisition strategy.  Competitive prototyping will occur from mid FY 2013 to early FY 2015.  In FY 2015, the program will downselect to a single AIM-9X Block III primary system design, which will be used for final technology development in preparation for Milestone B.  Common core technologies for AIM-9X Block III will also be developed during the 2013-2015 Technology Development Phase culminating in AIM-9X Block III Milestone B in FY 2016 for entry into Engineering and Manufacturing Development.  AIM-9X Block III will be managed as a separate program by PMA-259.
                         AIM-9X Block III supporting technologies and best value preferred system concept will be developed to meet minimum system requirements that will be defined in a draft AIM-9X Block III Capabilities Description Document and draft program Acquisition Program Baseline which will be established by FY 2013.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Blk III Primary Hdw Development #1
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.802
                                            
                                             
                                                 3.802
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             11.200
                                             15.002
                                             15.002
                                        
                                    
                                     
                                         Blk III Primary Hdw Development #2
                                         C
                                         CPFF
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 3.802
                                            
                                             
                                                 3.802
                                                 2013-02
                                            
                                             
                                                 0.000
                                            
                                             11.200
                                             15.002
                                             15.002
                                        
                                    
                                     
                                         Blk III Systems Engineering
                                         WR
                                         NAWCWD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.897
                                            
                                             
                                                 0.897
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Munition Improvement Study
                                         SS
                                         CPFF
                                         Raytheon Missile Systems
                                         Tucson, AZ
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.600
                                            
                                             
                                                 0.600
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             1.400
                                             2.000
                                             2.000
                                        
                                    
                                     
                                         Blk III Gov't Engineering Support
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.400
                                            
                                             
                                                 0.400
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Blk III Management and Support Services
                                         C
                                         CPFF
                                         Jorge Scientific Corporation
                                         Lexington Park, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.343
                                            
                                             
                                                 0.343
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Travel- Obligation throughout the year
                                         WR
                                         NAVAIR
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.019
                                            
                                             
                                                 0.019
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Blk III Transportation - Material
                                         WR
                                         NAWCAD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.020
                                            
                                             
                                                 0.020
                                                 2012-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 TACTICAL AIM MISSILES Block III
                                 
                                     
                                         Acquisition Milestone - Blk III: Acquisition Milestone A
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Acquisition Milestone - Blk III: Acquisition Milestone B
                                         
                                             
                                                 4
                                                 2015
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Develoment Primary H/W Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Development Primary H/W Development Competitive
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Systems Development Primary H/W Competitive Downselect
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Primary H/W Development Engineering & Manufacturing
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Primary S/W Development Engineering & Manufacturing
                                         
                                             
                                                 4
                                                 2016
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Alternative Systems Review (ASR)
                                         
                                             
                                                 4
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Requirements Review (SRR) #1
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Prototypes Test Readiness Review (TRR)
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Requirements Review (SRR) #2
                                         
                                             
                                                 3
                                                 2014
                                            
                                             
                                                 3
                                                 2014
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Function Review (SFR)
                                         
                                             
                                                 3
                                                 2015
                                            
                                             
                                                 3
                                                 2015
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: System Specification Review (SSR)
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Preliminary Design Review (PDR)
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Systems Development - Blk III: Reviews: Integrated Baseline Review (IBR)
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         T&E Milestones - Blk III: Test & Evaluation Competitive Prototype Demo Tests
                                         
                                             
                                                 4
                                                 2014
                                            
                                             
                                                 4
                                                 2015
                                            
                                        
                                    
                                     
                                         T&E Milestones - Blk III: Test & Evaluation Early Operational Assessment (EOA)
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
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